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REGIONAL MEASURE 1 TOLL BRIDGE PROJECTS
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (open to traffic).

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 03008/Nov



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, pile driving is complete, with the exception of several piles at Pier 7 that are not
completely driven to tip elevation. These casings are forecast to be completed in early December 2003. Pier 6 casings
have been repaired and are to tip elevation. Rock sockets are being installed at Piers 8 and 16. Two of the three
concrete column lift pours have been completed at Pier 9. The precast footing for Pier 13 is nearing completion at Mare
Island. The deck pour between Piers 2 and 3, on the Martinez end of the bridge, is forecast for early December.

m Additional costs and delay are expected on this contract in regards to installation of rock sockets, modifications to the
superstructure design, and additional support costs. Caltrans is working with the design engineers and the contractor
to resolve the design/construction issues. Caltrans will report to BATA as the issues are clarified.

m  On the 1-680/1-780 interchange contract, foundation and concrete operations continue. On the 1-780 to I-680 connector
overpass, superstructure falsework is complete from Abutment 9 to Abutment 1 over existing traffic on 1-680 and 1-780.
Superstructure soffit and stem concrete is complete to Bent 5. The deck for the West Arsenal Overcrossing expansion
was poured on November 17, 2003. Rock socket and rebar cage installation continue at Bent 18 on the Benicia shoreline
for the transition structure from the new bridge. Mass earthwork operations have been discontinued for the winter
duration and storm water pollution prevention measures are in place.

m On the toll plaza contract, compaction of the backfill over the mechanical duct is complete. On the Operations Building,
installation of exterior windows and aluminum siding continues; inside painting and door installation are nearing
completion on the lower and main levels. Miscellaneous concrete operations are in progress in the courtyard.

m  On the I-680/Marina Vista interchange contract, foundation and concrete operations continue on the Mococo
overcrossing. Pile installation continues at Bent 4. The first deck section was poured on November 20, 2003. The back
wall to Abutment 9 has been formed, poured and backfilled. At the northbound Marina Vista off-ramp, lightweight
concrete fill is complete.

m On the replacement bridge contract, the opening celebration took place on November 8, 2003. The bridge opened to
traffic on November 11, 2003. Touch-up painting and painting the underside of the deck continue. Final grading,
paving and lighting installation is complete for the North Vista Point.

m The cost status code for the project is "yellow" due to construction claims and increasing support costs. Caltrans and
Bechtel are reviewing these costs to determine funding impacts.

m Construction completion for this contract is forecast for May 2004.

m On the south approach and interchange contract, the Crockett Viaduct is complete and falsework has been removed.
The viaduct was opened to traffic on November 11, 2003 with the new bridge. Concrete operations continue for the
westbound and eastbound on- and off-ramps. Right-of-way fencing is complete for the project.

m On the trestle replacement, demolition and pile installation continue eastward along the interior and exterior of the
existing eastbound and westbound trestles. Interior pile cleanout and concrete placement is in progress at Bents 24
and 25. Exterior pile installation has progressed to Bent 19. Pile caps are in place at Bents 1 through 9. Four precast
deck sections have been installed on the westbound trestle.

m The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is
completed, currently forecast for 2005.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract. Although final settlement of outstanding claims may require utilization of project contingency, a project
budget change is not anticipated.

m Caltrans submitted the Final Environmental Impact Statement Report (FEIS/R) for the project to the Federal Highway
Administration (FHWA) for approval on August 8, 2003. Federal approval of the document is forecast for December
2003. A Record of Decision from FHWA is expected in February 2004.

m Caltrans is currently preparing the plans, specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E
is forecast for completion in February 2004.

m Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow."
As the engineering design progresses, Bechtel will further review the cost estimates.

m On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
New traffic lights are operational at all intersections. Miscellaneous electrical installations, camera installation,
punchlist items and project closeout continue. Construction completion is scheduled for December 2003.

m A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Nov 2003) (Nov 2003) (7/98 - 10/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 904.82 350.0
Carquinez Bridge Replacement 433.2 479.8 499.8 400.6
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 21.6

» Deck Rehabilitation 53.4 53.4 53.4 0.3
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.8 1,227.2 1,499.2 774.9
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 194.5

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 1493 15.2
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 31.6
SUBTOTAL - SBG 365.7 3914 406.9 245.0
GRAND TOTAL 1,489.5 1,618.6 1,906.1 1,019.9

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays and other difficulties associated with deep water pile driving operations, project

costs for the New Benicia-Martinez Bridge are expected to significantly exceed the budget. An update of
the projected cost increase will be included in a future PMP report.
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast

PROJECT (June 2000) (Sep 2003) (Nov 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 052
Carquinez Bridge Replacement Jan 03 Oct 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation! Dec 04 Feb 05 Feb 05

> Deck Rehabilitation? Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening Dec 02 Nov 02 Nov 02

> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange

Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Completion of the Benicia-Martinez Bridge is expected to be delayed at least 12 to 24 months beyond the current
schedule date of December 2004.

03008/Nov H



BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra

Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing

span that will include the following features:

Project Photos

Five northbound lanes on the new bridge (four |
mixed-flow lanes and one slow-vehicle lane) that will L A B
allow conversion of the existing bridge to southbound i _ e
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra - ¢ e e
Costa County with 17 toll booths, including two high- &= ¥
occupancy-vehicle (HOV) bypass lanes = : =

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Pier 9 — Column Concrete Operations

Toll Plaza Operations Building under Construction Marina Vista — Deck Pour in Progress

Current Activities:

On the new bridge contract, soffit and stem superstructure concrete is in place from the south abutment to Pier 4, and the second
deck pour, from Pier 2 to Pier 3, is scheduled for early December. Piles at Pier 6 are driven to tip and piles at Pier 7 are forecast to
be completed in early December. The deep-water rotator is working at Pier 8 where three of nine rock sockets are complete. A
second rotator has completed five of eight rock sockets at Pier 16, on the north trestle. The platform for installation of rock sockets
at Pier 17 is complete. Concrete operations are in progress for the third of three lifts for the Pier 9 column. The precast footing for
Pier 13 nears completion at Mare Island.

On the 1-680/1-780 interchange contract, falsework is complete for the 1-780 to 1-680 superstructure over existing traffic from
Abutment 9 to Abutment 1. Soffit and stem concrete pours are complete between Abutment 9 and Bent 5. Formwork continues
from Bent 5 to Abutment 1. On northbound 1-680, barrier rail demolition, drainage and paving are complete in the median. On
eastbound 1-780, drainage, paving and sign installation are complete. SWPPP measures are in place for the winter season. The
Arsenal Road Overcrossing deck was poured on November 17, 2003. On the Benicia shoreline, pile installation continues at

Bent 18.

On the toll plaza contract, the mechanical duct is installed, concrete encased, and backfilled in the toll plaza area. Mechanical duct
excavation continues from the toll plaza area into the courtyard. Foundation excavation for the corrective pipe supports is in
progress on Columns 1 and 2. On the Operations Building, installation of aluminum composite panels nears completion on the
building perimeter. Painting and door installation continue on the lower and main floors. Sewer line connections to the leachfield
on the north are complete. Concrete operations are in progress for the upper courtyard.

On the 1-680/Marina Vista interchange contract, the first of three deck sections for Frame 2 was poured on November 20, 2003 for
the Mococo Overcrossing. The back wall to Abutment 9 is formed and poured; structural backfill is in progress. Falsework and
formwork erection is in progress for the superstructure between Bent 5 and Abutment 9. Soffit and stem concrete is complete on
the left and middle bridges. On the northbound Marina Vista off-ramp, installation of lightweight concrete fill is complete and
backfilling has started. Sheet pile installation has started at Abutment 1 for the approach on-ramp to the bridge. The temporary
access to Retaining Wall 5 is excavated.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Nov 2003) (Nov 2003) Variance (7/98 -10/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 307.5 0.0 169.5 A
Toll Plaza and Administration Building 22.8 214 214 0.0 10.9
1-680/Marina Vista Interchange 432 451 451 0.0 22.7
1-680/1-780 Interchange 80.8 547 54.7 0.0 36.8
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 105.0 105.0 0.0 84.6 A
Capital ROW 211 20.9 20.9 0.0 11.5
Non-BATA Funding 0.0 31.0 31.0 0.0 5.8
Project (BATA) Contingency 58.4 30.1 282.1 252.0 A
Project Total (2) 586.0 652.8 904.8 252.0 350.0 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Nov 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Dec 04 Dec 05 +12 A
Toll Plaza and Administration Building Feb 03 May 04 Jun 04 +1
1-680/Marina Vista Interchange Dec 03 Dec 04 Jan 05 +1
1-680/1-780 Interchange Dec 03 Jan 05 Mar 05 +2
1-680/1-780 1/ C Electrical Completion Jan 05 Jun 05 +5 B
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 05 +12 A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the costs and
pile driving/fish takes mitigation strategy, other significant cost increases have schedule impacts. Bechtel will evaluate
been identified. These cost increases are associated with difficulty in driving these impacts as they are developed by
the foundation piles to required tip elevation, installation of the foundation Caltrans. BATA is evaluating strategies to
rock sockets below the pile tips, adjustments to the design of the fund the cost overrun.

superstructure, and additional support services. The total additional costs may

exceed $250 million. An estimate of the revised project cost will be included in

a future PMP report. Construction completion of the new bridge is expected to

be delayed at least 12 to 24 months beyond the current scheduled contract

completion of December 2004.

B. Electrical work on the 1-680/1-780 contract cannot be completed prior to Electrical work will be completed in
completion of the New Bridge. conjunction with the New Bridge.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the new bridge Replacement Bridge Opening

Project Photos

Current Activities:

= On the replacement bridge and north approach contract, the opening celebration occurred on November 8, 2003.
Traffic was directed to the new bridge on November 11, 2003 to begin Stage 3 (Phases 3 and 4) roadwork. Painting
the underside of the bridge deck and miscellaneous touch up continue. Electrical installations at Towers 2 and 3 and
permanent lighting tie-ins for the bridge continue.

= Construction completion of the contract is forecast for May 2004.

= On the south approach and interchange contract, the Crockett Viaduct opened to traffic on November 11, 2003.
Closure pours and installation of shear keys, joint seal assemblies and barrier rails are in progress on both the
westbound and eastbound off-ramps. Concrete operations continue with closure and guardrail pours. Traffic lights
have been installed at the Pomona intersection. The sidewalk along Pomona is complete, and fencing along the right-
of -way is complete.

= Construction completion of the contract is forecast for February 2004.
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Nov 2003) (Nov2003) Variance (7/98 -10/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 221.9 A
South Approach and Interchange 116.0 73.9 73.9 0.0 57.5
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 108.4 108.4 0.0 97.5 A
Capital ROW 9.6 11.1 11.1 0.0 9.6
Project (BATA) Contingency 16.5 11.6 31.6 20.0 A
Project Total (2) 433.2 479.8 499.8 20.0 400.6 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003)  (Nov 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Nov 03 +3
South Approach and Interchange (Phase 2) Oct 04 Feb 04 -8
Maintenance Facility Mar 02 Sep 02 Sep 02 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
New Facility Open to Traffic Jan 03 Oct 03 Nov 03 +1
NOTES ACTION

A. Based on current information, Bechtel estimates that potential claims and
additional support services costs may increase the total project cost by an
additional $20 million for a total project cost of $500 million. Bechtel will assist
in the review of potential claims and support cost increases on the project. The
results of this review will be included in a future PMP report.

Caltrans is seeking additional information
in order to properly evaluate these
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

West Trestle & Fender
Rehabilitation

The first project is to replace the western trestle (low- RIChmond

rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabilitation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Newly Installed Deck Sections

—= = =
Newly Installed Deck Sections

L

Current Activities:

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. When installation of the interior piles is
well advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps are cast in place below the existing superstructure,
atop the opposing new interior and exterior piles. Following pile cap construction, one trestle at a time is closed at
night for superstructure replacement. During closure, two of the existing 50-foot (15 meter) sections are removed and
replaced with one 100-foot (30 meter) precast section.

Construction continues from west to east on the interior and exterior sections of the existing eastbound and westbound
trestles. Interior pile installation is currently at Bent 33 of 37 with cleanout and concrete infill of the pile casings at Bents
24 and 25. Exterior pile installation has progressed to Bent 19 of 37. Pile caps have been installed from Bent 1 through
Bent 9. The first precast deck replacement section was installed on October 4, 2003 between Bents 1 and 2 on the
westbound trestle. The second section was installed on October 24, 2003.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Nov2003) (Nov2003) Variance (7/98 -10/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 354 35.4 0.0 21.6
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.3
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 114 11.4 0.0 0.0

Subtotal 53.4 53.4 53.4 0.0 0.3

Project Total (a) 98.8 88.8 88.8 0.0 21.9

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Sep 2003) (Nov 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 Feb 05 0 A
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. The deck rehabilitation will follow the completion of the retrofit project.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Nov2003) (Nov2003) Variance (7/98 -10/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 126.4 A
Widen Roadway 29.2 26.1 26.1 0.0 25.5
Construct Mini Toll Plaza 44 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.3
Capital Outlay Support 15.5 40.1 40.1 0.0 32.7
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.0 6.0 0.0 A
Subtotal 203.6 217.5 217.5 0.0 194.5
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (2) 204.0 217.9 217.9 0.0 194.5
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Nov 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently working with the
the project contingency. contractor to resolve outstanding claims
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Project Photos

E
£

Existing Interchange; looking west

Current Activities:

1-880/SR-92 Interchange
Improvement

| s m—|
0 1 2

kilometers

= Caltrans submitted the Final Environmental Impact Statement Report (FEIS/R) for the project to the Federal
Highway Administration (FHWA) for approval on August 8, 2003. Federal approval of the Document is forecast for
December 2003. A Record of Decision from FHWA is expected in February 2004.

= Caltrans is currently preparing the plans, specifications, and estimates for the project. The forecast for sixty-five

percent PS&E is February 2004.

= Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is
"yellow." As the design progresses, Bechtel will further review the cost estimates.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Nov2003) (Nov2003) Variance (7/98-10/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 85.2 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 15.2
Capital ROW 8.0 9.9 9.9 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 51 20.6 15.5 A
Project Total (a) 124.2 133.8 149.3 15.5 15.2 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Nov 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,

resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 65% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through e ) :
coordination with the City/County Association of e
Governments of San Mateo County, two projects were 0 i 2

identified for toll bridge funding: e

m The first project, sponsored by the City of East Palo Bayfront Expressway
Alto, modified the U.S. Route 101/University Avenue Widening
interchange. This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes.

any Ausianu

. U.S. 101/University Ave.
N Interchange

Project Photos

P e

Bike Path West from Willow

Current Activities:

= The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. All permanent
lights at the intersections are operational. Camera and electrical installation, punchlist work and project closeout
continue. The contractor's last working day is December 17, 2003.

= A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the water harvest mouse.

E 03008/Nov



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

Current

Baseline Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Nov 2003) (Nov2003) Variance (7/98 -10/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction
US 101/ University Ave. Interchange 1 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Capital Outlay Construction
Bayfront Expressway (SR84) Widening 24.8 26.6 26.6 0.0 24.0
Capital Outlay Support 4.4 8.7 8.7 0.0 7.4
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.5 0.5 0.0
Subtotal 33.8 36.0 36.0 0.0 31.6
Project Total (a) 37.6 39.8 39.8 0.0 35.3
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Nov 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Dec 03 +2
New Facility Open to Traffic Mar 03 Oct 03 Jul 03 -3
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2003
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost Schedule
Contract Numberl CCO Description Source2 | ($1000's) (Days)
New Bridge 51.0 Load Test Pile D & E @ Piers 10 & 14 C 2,342.4
04-006034 65.2 New Labor Rates Effective 7/1/03 C 0.0
88.0 Additional Storage at Vallejo C 422.7
89.1 Mission Control through July 2004 C 2,000.0
Subtotal 4,765.1
Toll Plaza 11.0 Additional Reinforement C 34
04-006044 26.0 HVAC Steel Support C 8.2
41.0 NOPC #9 Resolution - Priming/Fireproofing C -20.3
42.0 Modular Vault Change 13.7
Subtotal 5.0
Marina Vista 19.0 Bent 6 Shell Utility Line Protection C 48.3
Interchange 24.0 Tesoro Pipeline Support C 15.0
04-006054 25.0 Contaminated Materials C 2,500.0
25.1 Contaminated Materials C 0.0
26.1 "WR" Cut-off Wall Revision/Pipe Piling C 140.0
28.0 Cellular Concrete on WR/CCNB Line C -16.3
31.0 Additional Water Treatment C 200.0
33.0 Sheet Pile Shoring Wall at CCNB Line C 65.0
36.0 Water Line C 0.0
Subtotal 2,952.0
1-680/1-780 6.1 Trench Plates @ Bent 6 and 7 - Additional Funds C 30.0
Interchange 13.1 North Approach Substation C 14.3
04-006064 30.0  |Relocate Bent 2 - Bridge 0211G C 0.0
37.0 Differing Site Conditions at Bent 14 C 1,081.5 35
41.0 Modification at Bent 8 C 379.0
48.0 Fiber Optics & Communication Boxes C 2.0
50.0 Bent 13 Differing Site Conditions Delay C 122.3 15
53.0  |Geo Grid Wall C 60.6
54.0  |Modify Deck Drain - Bridge 211G C 37.7
57.1 Modify Drainage Systems 6 & 7 C 29.4
60.0 1/2" Max Coarse Aggregate @ Specified Locations C 50.0
66.0 Mass Excavation on SB I-680 C 100.0
Subtotal 2,952.0
South Approach Contract is complete.
04-006094
Totals for 9,628.9 50
Nov 2003

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number?! CCO Description Source? ($1000's) Schedule
Carquinez Bridge 65.0 Underdrain and Drainage Inlets at C 20.4
Replacement North Anchorage
04-013014
70.1 Bridge Security C 100.0
90.0 Temporary Construction Road C 153.7
99.0 Barrier Rail Changes C 1,334.7
103.0 | Bike Path Redesign C 69.1
107.0 | Coordination C 50.0
110.0 Footbridge Modifications for Interchange C 94.5
Tub Girders
136.0 Bridge Opening C 100.0
Subtotal 1,9224
Crockett Interchange 70-S1 | Tub Girder Spherical Bearing Changes C 27.8
04-013054 99-S3 | Repair Damaged AC Pavement of EB Onramp C 50.0
109-S1 | More Hinge Revisions C 50.0
111-S1 | M&G Line - Type E Backfill C (11.8)
140 Scaffolding Support Rail C 25.0
147 PCC Pavement Longitudinal Conformity C 45.0
150 EB Off-Ramp Bin Abutment Joint Seal C 3.9
154 Resolution of NOPC #21 C 10.3
155 D3 Differing Site Condition C 11.4
157 SWPPP for 2003 /2004 Season C 21.8
Subtotal 233.4
Maintenance Contract is complete
Facility
04-013084
Subtotal 0.0
Totals for 2,155.8
Nov 2003

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2003
SAN MATEO-HAYWARD BRIDGE

Bridge/ CCo Fundi Impacts
ridge . unding
CCO Description Cost
1 p > 0s
Contract Number Source (61000's) Schedule
Widen Trestle Contract is complete. (Settlement of
04-045014 outstanding claims is underway.)
Subtotal
Mini-Toll Plaza Contract is complete.
04-045024
Subtotal
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal
Widen Roadway Contract is complete.
04-045034
Totals for
Nov 2003

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency

03008/Nov H



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2003
DUMBARTON BRIDGE

Bridge/ CCO Fundi fopacts
ridge L unding
1 CCO Description 5 Cost

Contract Number Source ($1000s) Schedule
Bayfront Widening 36 Modify Pavement Delineation C 10.0
04-015114

Totals for

Nov 2003 10.0

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number Jun-00 Nov-03 Nov-03 Change (7/98 -10/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.7 3.7 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 42.3 42.3 0.0 36.8
Capital Right of Way 006039 41 9.0 9.0 0.0 0.9
Capital Outlay 006034 2473 307.5 307.5 0.0 169.5
Non-BATA Funding 0.0 10.1 10.1 0.0 43
Total New Bridge 283.3 368.9 368.9 0.0 2114
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.8 10.8 0.0 9.3
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 214 21.4 0.0 10.9
Total Toll Plaza & Admin. 29.1 32.2 322 0.0 20.2
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 13.0
Capital Right of Way 006059 74 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 45.1 45.1 0.0 22.7
Total I-680/MV 1I/C 61.4 62.8 62.8 0.0 37.7
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 251 25.1 0.0 18.3
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4
Capital Outlay 006064 80.8 54.7 54.7 0.0 36.8
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/1-780 I/C 101.2 102.4 102.4 0.0 58.0

1 Unaudited
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Appendix C — Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Nov-03 Nov-03 Change (7/98 -10/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.5 7.5 0.0 3.4
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 37.9 379 0.0 5.1
Total Capital Outlay Support 78.2 105.0 105.0 0.0 84.6
Total Capital Right of Way 211 20.9 20.9 0.0 11.5
Total Capital Outlay 4282 465.8 465.8 0.0 248.2
Non-BATA Funding 0.0 31.0 31.0 0.0 5.8
Project Contingency (BATA) 58.4 30.1 282.1 252.0

Total New Benicia-Martinez Bridge 586.0 652.8 904.8 252.0 350.0

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 64.7 64.7 0.0 60.8
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 221.9
Total Replacement Bridge & 234.4 306.9 306.9 0.0 286.0
N. Approach
South Approach & Interchange ©)
Capital Outlay Support 01305x 22.7 32.1 321 0.0 28.5
Capital Right of Way 013059 5.0 5.0 5.0 0.0 49
Capital Outlay 013054 116.0 73.9 73.9 0.0 57.5
Total South Approach & I/C 143.7 110.9 110.9 0.0 90.9
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 47 47 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.5 14.5 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 52 52 0.0 2.5
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 21.2 21.2 0.0 2.5
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C — Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Nov-03 Nov-03 Change (7/98 -10/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.7 1.7 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 14.7 14.7 0.0 7.5
Total Capital Outlay Support 43.7 108.4 108.4 0.0 97.5
Total Capital Right of Way 9.6 111 111 0.0 9.6
Total Capital Outlay 363.3 348.7 348.7 0.0 293.5
Project (BATA) Contingency 16.5 11.6 31.6 20.0
Total Carquinez Bridge 433.2 479.8 499.8 20.0 400.6
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ()
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 21.6
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.3
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 11.4 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.3
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 24 (8

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1499.2 272.0 774.9
Notes

(e) Includes EA 01306*, 01307%, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C — Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Nov-03 Nov-03 Change (7/98 - 10/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 20.4 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 126.4
Total Widen Trestle 132.7 151.7 151.7 0.0 146.9
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 25.5
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.4
Other Budgeted Capital ()
Capital Outlay Support 1.6 7.5 7.5 0.0 3.9
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.4
Total Other Budgeted Capital 11.0 17.6 17.6 0.0 7.9
Total Capital Outlay Support 15.5 40.1 40.1 0.0 32.7
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 161.3
Project (BATA) Contingency 19.3 6.0 6.0 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 194.5
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

03008/Nov H



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C — Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Nov-03 Nov-03 Change (7/98 - 10/03) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 241 24.1 0.0 152
Capital Right of Way 233179 8.0 9.9 9.9 0.0 0.0
Capital Outlay 233174 70.3 85.2 85.2 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 51 20.6 15.5

Total I-880/SR-92 I/C Improve. 124.2 133.8 149.3 15.5 15.2

Dumbarton Bridge West Approach Projects

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)
Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.7 8.7 0.0 74
Capital Right of Way 004879 13 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.6 26.6 0.0 24.0
Project (BATA) Contingency 3.3 0.5 0.5 0.0
Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 31.6
Total Southern Bridge Group 365.7 391.4 406.9 15.5 245.0
Notes:

(§) Includes EA 01601* and 01602*
(k) Total reimbursements made to the City of East Palo Alto for current allocation.
(l) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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BENICIA-MARTINEZ PHOTOS

I
Operations Building — Entrance

Marina Vista Off-ramp - Lightweight Fill Under Pavement Marina Vista — Bent 5 Columns Under Construction

Marina Vista — Rebar Installation for Deck Pour Marina Vista — Ready for Deck Pour
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I-780 / 1-680 — Connector Overpass looking west
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